Training Progress – Days 1 to 4

Renuka Jadhav · Verve Advisory · as of 15 October 2026

26 / 26
tasks closed (25 done, 1 not required)

4
days complete

0
items pending

Live
profile page · Supabase DB

Summary

DAY	TOPIC	TASKS	DONE	PENDING	STATUS
1	Set up laptop, meet VS Code	6	6	0	Complete
2	Git and GitHub	5	5	0	Complete
3	Profile page with Claude Code	6	6	0	Complete
4	First database (Supabase)	5	5	0	Complete
—	Daily notes to the manager	4	4	0	Sent
Total		**26**	**26**	**0**	**100% closed**

Day 1 – Set up your laptop and meet VS Code

#	TASK	STATUS	PROOF	WHAT'S LEFT
1	Install VS Code and Git	Done	`git version 2.56.0`	—
2	Claude Code extension + login	Done	Extension working; manager confirmed current login is OK	—
3	Make `training` folder, open in VS Code	Done	`Desktop\Training` open in VS Code	—
4	`notes.md` with heading, list, bold	Done	Commits `534780a`, `aa2414e`	—
5	`git --version` in VS Code terminal	Done	Version shown in Git Bash	—
6	Ask Claude "Explain what this folder contains"	Done	Claude read and described all files	—

Day 2 – Git and GitHub

#	TASK	STATUS	PROOF	WHAT'S LEFT
1	Free GitHub account (work email)	Done	Account `renukajadhav-spec`	—
2	"Introduction to GitHub" exercise	Not required	Manager confirmed not needed (14 Oct)	—
3	Repo `training`, connect folder	Done	github.com/renukajadhav-spec/training	—
4	Change `notes.md`, commit + push ×3	Done	`aa2414e` `dbe0ac1` `7800e3b` `95dfb62`	—

5	Branch `practice`, change, merge back	Done	Commit `57cd23a`, merged into `main`	—

Extra Day 2 fixes (all done): repo renamed to `training` · duplicate `Training.` deleted · commit email set to work email · "Added Day 2 notes" committed.

Day 3 – Build your profile page with Claude Code

#	TASK	STATUS	PROOF	WHAT'S LEFT
1	Write page wishes in `notes.md`	Done	Commit `d4b0c19`	—
2	Plan mode: plan, read, adjust	Done	Plan with sketch, approved	—
3	Claude builds page, check in browser	Done	Commit `ac69018`	—
4	At least 2 changes in plain words	Done	`9d6a1a7` colour swap · `8d46950` Reconciliation	—
5	Commit, push, live with GitHub Pages	Done	renukajadhav-spec.github.io/training · `proof/day3-profile-page.png`	—
6	No phone number or personal email	Done	Checked: none found	—

Guide to all Day 3 files: `Day 03/README.md`

Day 4 – How apps work, and your first database

#	TASK	STATUS	PROOF	WHAT'S LEFT
1	Supabase account + project `training`	Done	Signed in with GitHub; Mumbai region · `proof/day4-supabase-project.png`	—
2	15 fake vendors (name, city, GSTIN, credit limit, balance, due date) as CSV	Done	`Day 04/vendors.csv` · commit `b9fc611`	—
3	Create `vendors` table, import CSV	Done	15 rows, primary key `gstin`, RLS on · `proof/day4-vendors-table.png`	—
4	SQL: balance above credit limit · total balance by city	Done	Q1: 5 vendors · Q2: 8 cities · bonus Q3: 6 overdue · `Day 04/queries.sql` + 3 screenshots	—
5	Notes: Supabase table vs Excel sheet	Done	Alike + 6 differences in `Day 01/notes.md` · commit `89e7bda`	—

Key learning: Excel is a personal notebook; Supabase is a shared office register with rules (column types, unique GSTIN) and RLS policies that control who can see or change each row.

Daily notes to the manager

DAY	DRAFTED	SENT	WHAT'S LEFT
1	Yes `daily-notes.md`	Yes, 14 Oct	—
2	Yes `daily-notes.md`	Yes, 14 Oct	—
3	Yes `daily-notes.md`	Yes, 14 Oct	—

4	Yes `daily-notes.md`	Yes, 15 Oct	—

Next

PRIORITY	TASK	WHO	TIME
1	Day 5: vendor page from Supabase (overdue in red, add-vendor form, safe key only)	Renuka + Claude	2–3 hours
2	Optional: create `CLAUDE.md` so setup travels to any laptop	Renuka + Claude	10 min

Full details and links: github.com/renukajadhav-spec/training/blob/main/progress.md